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03  eXperienCe
urban initiatives has considerable experience in undertaking similar projects. this section of our proposal 
gives you a snap shot of some of our more recent projects. 



URBAN INITIATIVES STUDIO is delighted to 
submit this Proposal to prepare a town centre 
masterplan for Sevenoaks Town Centre and St. 
John’s Hill Neighbourhood Centre.

Our proposal sets out how we will engage 
with stakeholders and the wider community to 
prepare plans that will shape the agenda, help 
to inform future decision making and guide 
development and investment in the town. In 
particular the masterplans will provide design 
guidance for sites, explore opportunities to 
improve the walking and cycling environment, 
reduce the impacts of traffic and develop the 
spatial aspects of the cultural strategy.

The masterplans will build on the vision and 
objectives set out in the Neighbourhood Plan and 
critically they will provide spatial plans for these 
two areas that shows how delivering against the 
neighbourhood plan and masterplan objectives 
can shape a successful future.

Our Team
Urban Initiatives Studio (UIS) have considerable 
experience in preparing town centre masterplans 
and an excellent understanding of Sevenoaks 
from our work preparing the Neighbourhood 
Plan. We will provide urban design and planning 
expertise and also lead the project management 
and consultation and engagement aspects of the 
commission.

UIS will be supported by award-winning 
transport and urban design practice Urban 
Movement (UM) who will provide. transport and 
public realm design expertise. UIS have worked 
with UM on numerous commissions over the last 
decade including town centre masterplans for 
Slough, Aylesbury, Woolwich and Loughborough 
and the A23 Corridor Design Code. 

The Urban Initiatives Studio Team will be led by 
Hugo Nowell, Director. Hugo is an urban designer 
and landscape architect with considerable 
experience preparing town centre masterplans 
and design guidance including for Aylesbury, 
Loughborough, Slough, Basingstoke, Mid Sussex 
and Redhill. Hugo knows Sevenoaks well 
from his work in North Sevenoaks and on the 
Neighbourhood Plan for the town.

EXECUTIVE SUMMARY

Hugo will be supported by fellow director 
Matthias Wunderlich and by Ross O’Ceallaigh 
(senior urban design and planning consultant) 
who will help in report drafting and Subham 
Banerjee (urban design consultant) who will 
prepare drawings and analysis. The UM team will 
be led by Oliver Davey an accomplished traffic 
engineer and by Assistant Landscape Architect 
Catanya Anderson.

All team members are committed to working 
together in a collaborative and inclusive way.

Our Experience
Urban Initiatives Studio has considerable 
expertise and experience in developing 
deliverable masterplans for town centres 
similar to Sevenoaks. In recent years we have 
prepared town centre masterplans for Aylesbury, 
Woolwich, Dovercourt, Loughborough, Dorking, 
Basingstoke, Grays, Feltham, Alton, Romford and 
Norwich. We have worked with Urban Movement 
on many of these commissions and value their 
creative contribution to the design process. 

Our Proposal
This tender sets out our proposed approach and 
methodology to deliver the requirements set out 
in the brief. It provides:

	• 01 - A step by step METHODOLOGY for carrying 
out the commission;

	• 02 - A project PROGRAMME for delivering the 
commission

	• 03 - Our TEAM for delivering the project 
including CV’s; and

	• 04 - Our EXPERIENCE of similar work.
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01 METHODOLOGY

THE CHANGING ROLES OF TOWN CENTRES

In recent years there has been a substantial 
change in the retail environment across the 
country with a significant growth in online 
shopping and a reduction in people visiting 
local high streets. This has had a profound 
impact on town and city centres nationwide with 
well-known high street retailers disappearing 
and many town centres experiencing high levels 
of vacancy and decline.

The Covid pandemic has accelerate this process 
and also brought about a change in the way 
that people work with a realisation for many 
people that working from home is a realistic 
and preferable option. This changes patterns 
of behaviour with some centres benefiting from 
additional footfall from those staying at home and 
others losing custom.

The future requirements for office accommodation 
in town centres is unclear but what is becoming 
apparent is that towns and cities that offer a more 
diverse or distinctive town centre offer are more 
resilient to these changes.

The success of a town centre is dependant on 
many interrelated factors. Successful town 
centres provide an environment where people 
want to be; providing an offer and experience 
that delivers much more than the functional 
opportunity to carry out day-to-day tasks.

SEVENOAKS AND ST. JOHN’S HILL

Sevenoaks has many strengths that can allow it 
to prosper in the future including an attractive 
and compact historic centre, a relatively wealthy 
catchment population and a number of cultural 
assets within or close to the centre. Shop 
vacancy levels have increased a little in recent 
years but are still well below national averages. 

However traffic passing through the centre 
impacts on its attractiveness and on the quality 
of the pedestrian experience. Some of Sevenoaks 
assets are poorly connected to one another 
and others, notably Knole Park, are hidden 
from view despite their spatial proximity. The 
public realm in parts of the centre is tired and in 
need of renewal and there are vacant sites that 
undermine the attractiveness of the centre. 

The smaller centre on St. John’s Hill to the north 
of the town centre provides local facilities close 
to Bat and Ball station and Sevenoaks Hospital. 
Traffic queuing towards the Bat and Ball junction 
has a profound impact on this centre.

The Neighbourhood Plan adopted last year 
sets out a long-term vision for Sevenoaks Town 
through a series of Objectives, Policies and 
Aims. It also identifies additional strands of work 
that should be progressed to help to deliver 
on these objectives. This includes providing 
design guidance for potential sites, exploring 
opportunities to improve the walking and cycling 
environment, reducing the impacts of traffic and 
developing the spatial aspects of the cultural 
strategy.
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ROLE OF THE MASTERPLANS

The Sevenoaks Town Centre and St. John’s Hill 
Neighbourhood Centre masterplans will build on 
the Neighbourhood Plan but critically they will 
provide spatial plans for these two areas that 
show how delivering against the masterplan 
objectives can shape a successful future.

The plans must be developed through a 
process that engages with stakeholders and 
the community so that they help to shape the 
plan and get excited about the opportunities and 
contribute to delivering positive change in both 
centres. Through the plans preparation different 
options will be tested including introducing one 
way working on High Street and London Road 
and these ideas will be discussed and debated.

Fundamentally the plans will shape the agenda, 
help to inform future decision making and guide 
development and investment in the town.

DEFINING AND APPLYING A CLEAR OVERALL 
METHODOLOGY

Getting the methodology right is essential to the 
overall success of the project. It will ensure that 
our recommendations are grounded in reality, 
built on consensus and ultimately deliverable. 

We have structured our methodology for 
delivering the Sevenoaks Town Centre 
masterplan in four workstages:

	• Workstage 1: Baseline, Vision and Early 
Engagement;

	• Workstage 2: Prepare Concept Masterplan;

	• Workstage 3: Draft Masterplan and Public 
Engagement; and 

	• Workstage 4: Final Masterplan and Launch.

The methodology is both rigorous and robust 
allowing for regular engagement and input 
from the Town Council, District Council, other 
stakeholders and the wider public. 

A task by task methodology for each workstage 
is set out on the following pages. For each task 
we have identified who will be involved and the 
outputs of the task.
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METHODOLOGY

WORKSTAGE ONE: BASELINE, VISION AND EARLY ENGAGEMENT

OUTPUTS: 
	• Information exchange and agreement of the 
core details of the commission

	• Agreement on the engagement process 
through the course of the commission 

	• Site visit

TASK 1.2: REVIEW EXISTING PLANS, 
STRATEGIES + DEVELOPMENT ACTIVITY

We will establish a thorough evidence base for 
the study. This will include:

	• Review of current and emerging planning 
policy including the Local Plan (existing and 
emerging), Neighbourhood Plan, Transport 
Plan, the SDC Town Centre Strategy and the 
Sevenoaks Town Cultural Strategy;

	• Review of other studies and evidence base 
documents including The Town Centre 
Healthcheck and Economic Needs Study, 
Character Study, and Draft Development Briefs; 

	• Review of previous proposals including those 
within the SDC Town Centre Strategy and the 
sketch ideas for the town centre prepared by 
local architect Roger Fitzgerald; and

	• Identification and review of significant 
development proposals (approved and 
submitted planning applications).

We anticipate that the Town Council (and District 
Council) will support us in identifying any other 
documents and strategies that we should review 
at this stage.

Resources:  
Ross will carry out this task under Hugo’s 
supervision.

OUTPUTS: 
	• Review of relevant planning policy and 
existing projects

	• Plan showing location of planning applications 
/ development activity in the study area

TASK 1.1: INCEPTION AND INFORMATION 
GATHERING

The Inception Meeting will kick start the project 
and provide an important opportunity to clarify 
the core details of the appointment. This will 
include agreement of the brief, work programme 
(including dates for future meetings), contract 
details, milestone dates, the invoice schedule and 
reporting procedures. 

We already have access to digital mapping (OS 
mapping) and have most of the relevant policy 
information as GIS layers. We may need to obtain 
some further information from the District Council.

We will also need:

	• Details of relevant consented planning 
applications and other development pipeline in 
the area; 

	• Planning policy documents (existing and 
emerging); and

	• Previous and ongoing studies including for the 
area east of the High Street including sites on 
Buckhurst Lane.

The meeting will be used to discuss, refine and 
agree the methodology for the study. We would 
also wish to discuss who will be involved through 
the process and when and set the programme 
of public engagement. It will be important to 
achieve a shared consensus on the opportunity 
and challenges facing the town centre and the 
agreement to the vision and masterplan as these 
are prepared. If required we will amend the 
approach set out in this proposal and submit a 
revised methodology for approval.

Following the inception meeting we will visit the 
study area. We ask that members of the Client 
Team are available to join us on this site visit. 
This will give us the chance to discuss the project 
on site and allow you to show us the key issues 
that you think should be addressed through the 
masterplan.

Resources:  
Hugo and Ross (UIS) and Oliver and Cayetana 
(UM) will attend this session.
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TASK 1.3: URBAN DESIGN AND BUILT 
ENVIRONMENT ANALYSIS

The masterplan will be focused on Sevenoaks 
Town Centre and the St. John’s Hill 
Neighbourhood Centre however we will also 
need to understand the wider context for these 
two areas, how they are connected and also the 
approaches into the town and in particular the 
gateways and arrival points as identified in the 
Neighbourhood Plan. We will therefore identify a 
wider study area that includes this wider context.

We will carry out a desktop appraisal of 
the study area complemented by site visits. 
This analysis will build up a series of layers 
of information that can be overlaid to help 
understand their interrelationship. This will 
be based on information provided in Task 1.1, 
background from the Neighourhood Plan and our 
own analysis, and include:

	• Historical development;
	• Topography and land form;
	• Land uses, facilities and destinations;
	• Structure, nodes and connections;
	• Townscape features (frontages, landmarks, 
features, edges, gateways, visual relationships, 
views etc.);

	• Height and grain of development;
	• Quality of public spaces and the public realm;
	• Green and blue infrastructure;
	• Heritage designations (Conservation areas, 
Listed Buildings and locally listed buildings);

	• Planning designations and constraints;
	• Land ownerships (where available);
	• Identification of vacant and soft sites; and
	• Socioeconomic profile of the centre and its 
hinterland; and others.

Resources:  
Subham will carry out this task under Hugo’s 
supervision.

OUTPUTS: 
	• Baseline analysis diagrams of the study area 
and its environs

	• Understanding of the townscape character

	• Opportunities for development and 
improvement

TASK 1.4: TRANSPORT, MOVEMENT, PUBLIC 
REALM + CAR PARKING ANALYSIS

A proper understanding of the baseline is critical 
to developing the right Vision and proposals. A 
big part of the reason for this are the complex 
demands that are placed on our streets and 
public spaces as well as their potential to address 
such a broad range of issues. Our streets impact 
upon far more than just journey times. Whether 
it’s about enabling people to live independent 
lives for longer, addressing perceptions of safety 
for women and girls, incorporating art and 
culture in people’s daily lives or encouraging us 
all to be more active and healthier, our streets 
have a significant role to play. 

We will therefore begin by understanding the 
policy context and any parallel workstreams. 
Then we will consider the strategic movement 
context of the area before focusing on the local 
conditions and associated choices that people are 
currently making. 

We will then review walking and cycling 
infrastructure, public transport infrastructure 
and services, traffic management and car 
parking, green and blue infrastructure, 
opportunities to pause, and the morphology of 
public spaces. This will include a review of the 
current bus station and the potential pros and 
cons of its relocation.

Resources:  
Cayetana (UM) will carry out this task under Oli’s 
supervision
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METHODOLOGY

TASK 1.6: PREPARE DRAFT VISION AND 
EARLY IDEAS

Having established the baseline understanding 
and aspirations of stakeholders we will draft 
a series of vision objectives and ideas for both 
Sevenoaks Town Centre and St John’s Hill 
Neighbourhood Centre. The starting point for 
this will be the Vision and Objectives set out 
in the Sevenoaks Town Neighbourhood Plan. 
The intention of this task will be make these 
more place specific and to prepare some initial 
thoughts that can be discussed and debated 
initially with elected Town Council members 
in Task 1.7 and later in a first Stakeholder 
Workshop in Task 1.8.

Resources:  
Hugo and Oliver will draft the vision and early 
ideas

OUTPUTS: 
	• An initial vision / objectives for Sevenoaks 
Town Centre and for St. John’s

TASK 1.7: CLIENT / TOWN COUNCIL 
MEETING

We will present the findings of Workstage 1, 
including the initial vision and objectives, to 
the Town Council and elected Town Council 
members and seek agreement to proceed with 
the Stakeholder Workshop – Task 1.8.

Resources:  
Hugo will attend the Town Council meeting

OUTPUTS: 
	• Input and agreement to initial vision / 
objectives for Sevenoaks Town Centre and for 
St. John’s

	• Agreement to proceed with Stakeholder 
Workshop

OUTPUTS: 
	• Policy review
	• Summary of parallel workstreams
	• Mapping of the strategic context
	• Review of existing conditions and choices
	• Options associated with the bus station

TASK 1.5: STAKEHOLDER MEETINGS

During this work stage it will be important to 
meet with key stakeholders to understand their 
objectives and aspirations either for the town 
centre or for particular sites. These meetings 
will be important to let people or organisations 
know about the work being undertaken, the 
process through which the masterplan will be 
prepared and when they can contribute their 
thoughts and ideas. 

We will work with the Town Council to agree who 
we should meet and anticipate that the Town 
Council will set up the meetings and that they 
will generally be online. Meetings may be held 
with organisations including Sevenoaks District 
Council, the Sevenoaks Society, representatives 
from the cultural community (Stag Theatre, Arts 
Societies etc), Chamber of Commerce / traders, 
Public transport providers, the National Trust or 
with individual landowners.  

Resources:  
Hugo and Oliver will attend stakeholder meetings

OUTPUTS: 
	• An understanding of stakeholder aspirations 
for the town centre and St. John’s 
Neighbourhood Centre
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TASK 1.8: STAKEHOLDER WORKSHOP ONE - 
VISION AND PLACECHECK

We will hold separate stakeholder workshops in 
both Sevenoaks Town Centre and the St. John’s 
Hill area and use these to bring stakeholders 
and members of the community together 
to introduce and discuss the purpose of the 
masterplans, and to discuss and debate the 
future vision and objectives.

We anticipate that the workshops will be invite 
only and will be held in or close to the centres 
perhaps at the Bat and Ball Centre for St John’s 
and the Kalaidescope or Stag Theatre for 
Sevenoaks Town Centre. 

The workshops will be used to:

	• Introduce the aims and purposes of the 
Masterplan and its scope;

	• Describe the process through which it will be 
prepared and the opportunity to get involved 
and contribute to its content; and

	• Provide an opportunity for people to feedback 
their views on the vision and objectives for the 
centre.

We anticipate that each workshop will be 
structured in three parts:

	• A presentation and discussion facilitated by 
UIS /UM on the purpose and scope of the 
Masterplan and its role and our first thoughts 
on some of the challenges and opportunities 
facing the centre and the potential vision and 
objectives;

	• A focused walkabout which uses the 
Placecheck process as a means for participants 
to feedback their thoughts on the area; and

	• Round table facilitated discussions to gather 
feedback, thoughts and ideas.

We anticipate that a range of stakeholders and 
community representatives with an interest 
in the centre will be invited to the events. 
Our experience is that bringing a range of 
participants together can help to facilitate a 
more collaborative and engaged process.

Feedback will be recorded and will help to 
shape the plans at the next stage.

We will facilitate events but anticipate that the 
Council will identify participants, invite them 
to the events and organise hire of venues and 
refreshments as required. We also anticipate 
that Town Council officers will support at the 
workshops through welcoming participants, 
recording attendees and if required helping to 
facilitate roundtable discussions. 

Resources:  
Hugo and Oliver will attend and facilitate the 
workshops. Ross and Subham will support the 
preparation of material

OUTPUTS: 
	• Positive collaboration with stakeholders and 
community representatives

	• Input and agreement to initial vision / 
objectives for Sevenoaks Town Centre and for 
St. John’s
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METHODOLOGY

WORKSTAGE TWO: PREPARE CONCEPT MASTERPLAN

TASK 2.1: IDENTIFY AND ASSESS 
POTENTIAL SITES

Through this task we will identify potential 
development opportunities within Sevenoaks 
Town Centre and St. John’s Neighbourhood 
Centre and consider how change on these sites 
could contribute to the vision and objectives 
established for the centres through stage 1. 

Through this Task we will provide the additional 
design guidance identified in the Neighbourhood 
Plan in particular:

	• Prepare design guidance for sites not 
included within the Residential Character 
Area assessment including around Sevenoaks 
Station, Buckhurst Lane area and the South 
Park area (Aim C7);

	• Prepare design guidance in relation to 
gateway and arrival points into the town 
centre (Policy C10);

	• Consider replacing some surface car parking 
with multi storey facilities (Policy E3);

	• Explore opportunities to expand market 
provision in the town centre (policy E4); and

	• Consider in greater detail the opportunities / 
design principles for town centre sites (Policy D1). 

The starting point for this task will be sites 
identified in the Neighbourhood Plan but we will 
also explore other sites should they be identified 
through the masterplan process.

This task will be carried out in parallel with Task 
2.2 below - initial public realm and movement 
strategy.

We understand that the District Council is 
progressing a separate piece of work that will 
explore the potential development opportunities 
on sites in their ownership on Buckhurst Lane / 
Suffolk Way to the east of the High Street. We will 
liaise with SDC to understand these proposals, 
comment as appropriate and incorporate 
proposals for these sites into the masterplan. 

Resources:  
Hugo will lead this Task with the wider team

OUTPUTS: 
	• Initial design guidance and proposals for 
potential development sites

TASK 2.2: PREPARE INITIAL PUBLIC REALM 
AND MOVEMENT STRATEGY

In parallel with Task 2.1 we will prepare a public 
realm and movement strategy for Sevenoaks 
Town Centre and St. John’s Neighbourhood 
Centre.

This will explore:

	• Opportunities to encourage more walking and 
cycling to the centre (Policy M1);

	• The opportunity to improve pedestrian and 
cycle crossings at major junctions (Policy M5);

	• The potential to improve the public realm at 
Sevenoaks Station (Policy M7);

	• The potential for innovative proposals to 
improve the pedestrian environment and 
reduce the impact of traffic in the town centre 
(Aim M11). This will include consideration of one 
way working on High Street and London Road; 
and

	• Opportunities to enhance the green 
infrastructure and biodiversity within the 
centre (Policies L1 and L2).

We will develop high level public realm concept 
designs for up to four locations within the 
study area. We will agree these with you but 
anticipate that these may be for High Street and 
London Road in the town centre, London Road at 
Sevenoaks Station and St. John’s Hill. These will 
be prepared as plans supported by a street level 
sketch.

Alongside these tasks we will develop the 
spatial aspects of the Cultural Strategy through 
consideration of how improvements to the public 
realm can help to link attractions in the centre 
and provide spaces and opportunities for events 
and activities (Objective 13).
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Resources:  
Oliver and the UM team will lead on this task 
working closely with Hugo. Subham will prepare 
the street level sketches 

OUTPUTS: 
	• An initial public realm and movement strategy 
for the centres

	• Up to four sketch schemes prepared in plan 
form with supporting illustrations

TASK 2.3: PREPARE INITIAL CONCEPT 
MASTERPLAN

We will draw the outputs from Tasks 2.1 and 2.2 
together to prepare an initial concept masterplan 
for both Sevenoaks Town Centre and St. John’s 
Neighbourhood Centre.

Resources:  
Subham will carry out this task under Hugo’s 
supervision.

OUTPUTS: 
	• Concept masterplan for Sevenoaks Town 
Centre and St. John’s Neighbourhood Centre

TASK 2.4: CLIENT / TOWN COUNCIL 
MEETING

We will present the concept masterplan, public 
realm and movement strategy options and 
potential development opportunities to the Town 
Council and elected Town Council members and 
seek feedback and agreement to proceed with 
the Stakeholder Workshop Two – Task 2.5.

Resources:  
Hugo will attend the Town Council meeting

OUTPUTS: 
	• Input and agreement to concept masterplan, 
public realm and movement strategy options 
and potential development opportunities 
Sevenoaks Town Centre and for St. John’s

	• Agreement to proceed with Stakeholder 
Workshop

TASK 2.5: STAKEHOLDER WORKSHOP TWO 
– DESIGN IDEAS

We will engage again with community 
representatives and stakeholders in a second 
invite only workshop. Again we will hold separate 
workshops in both Sevenoaks Town Centre and 
the St John’s area.

These workshops will take a similar format to the 
first: 

	• A presentation and discussion facilitated by 
UIS /UM on the emerging concept masterplan, 
public realm and movement strategy options 
and potential development opportunities; and

	• Round table facilitated discussions to gather 
feedback, thoughts and ideas.

Feedback will be recorded and will help to shape 
the plans at the next stage.

We will facilitate events but anticipate that the 
Council will identify participants (similar to the 
first workshop), invite them to the events and 
organise hire of venues and refreshments as 
required. We also anticipate that Town Council 
officers will support at the workshops through 
welcoming participants, recording attendees 
and if required helping to facilitate roundtable 
discussions. 

Resources:  
Hugo and Oliver will attend and facilitate the 
workshops. Ross and Subham will support the 
preparation of material

OUTPUTS: 
	• Positive collaboration with stakeholders and 
community representatives

	• Feedback and input on proposals and design 
options
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METHODOLOGY

WORKSTAGE THREE: DRAFT MASTERPLAN AND PUBLIC ENGAGEMENT

TASK 3.1: PREPARE DRAFT MASTERPLAN 
REPORT(S) AND ILLUSTRATIONS

We will hold a meeting with the Client Team at 
the outset of this task to review comments made 
on the design ideas presented at the workshop. 
We will agree any changes to make.

We will the update the concept masterplan to 
prepare an illustrative masterplan for Sevenoaks 
Town Centre and St. John’s Hill Neighbourhood 
Centre that responds to suggested changes. We 
may still retain some options for some sites or 
parts of the town centre including perhaps the 
movement proposals for the town centre.

We will update illustrations of the concept 
designs and these will help the wider public to 
engage with and understand the proposals as 
part of the public consultation.

We will capture the information in a fully 
illustrated masterplan report or reports. We will 
discuss with you whether you would prefer a 
stand-alone report for the St. John’s Hill centre 
or whether you would prefer both centres to be 
covered in a single report.

Resources:  
Hugo will lead the team through this task

OUTPUTS: 
	• Agreement to changes to the draft proposals
	• Draft masterplan report(s) and illustrations 
(electronic versions in high and low res will 
be provided)

TASK 3.2: PREPARE PUBLIC 
CONSULTATION MATERIAL

We will prepare presentation material for both 
online and in person public engagement. This 
includes a narrative with illustrations that can 
be used online, up to 8 A0 size exhibition boards 
for display in a prominent location in the town 
and neighbourhood centre and will provide 
questions for a questionnaire that can be used 
online or in person. 

We will prepare draft material for discussion and 
sign off with the Client Team.

Resources:  
Hugo will lead the team through this task

OUTPUTS: 
	• Presentation material for public consultation

TASK 3.3: CLIENT / TOWN COUNCIL 
MEETING

We will present the draft masterplan, 
illustrations and draft consultation material to the 
Town Council and elected Town Council members 
and seek feedback and agreement to proceed 
with the Public Consultation – Task 3.4.

If required we will also meet with Sevenoaks 
District Council at this stage to seek their support 
for the emerging masterplan.

Resources:  
Hugo and Oli will attend the Town Council 
meeting

OUTPUTS: 
	• Input and comments on draft masterplan(s)
	• Agreement to proceed with public 
consultation
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TASK 3.4: PUBLIC CONSULTATION ON 
DRAFT MASTERPLAN(S)

We will agree the extent and nature of the 
public consultation that you require on the draft 
masterplans and the best way to engage with the 
wider public to inform the plan. We suggest a mix 
of in person events and on-line engagement and 
will use the presentation material prepared in 
Task 3.2 to help to facilitate this.

In person consultation could take place in a 
variety of places across the town both inside 
or on-street where it is often easier to attract 
passers-by. For the on-street consultation a 
prominent public location is required perhaps 
under the canopy at the entrance to Bligh’s 
Meadow off the High Street and on the wider 
forecourt outside shops on St John’s Hill. 

We have allowed for attendance at a consultation 
event in each centre but are happy to vary this as 
you require.

Resources:  
Hugo, Ross and Oliver will attend the public 
consultation. Ross will prepare on-line 
engagement information

OUTPUTS: 
	• Feedback on the emerging masterplans
	• Opportunity for wider public to engage on the 
future of their town
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METHODOLOGY

WORKSTAGE FOUR: FINAL MASTERPLAN AND LAUNCH

TASK 4.1: PREPARE DRAFT FINAL 
MASTERPLAN

We will hold a meeting with the Client Team at 
the outset of this task to review comments made 
through the public consultation. We will agree 
any changes to make and update the masterplans 
accordingly.

Resources:  
Hugo will coordinate the team to complete this 
task

OUTPUTS: 
	• Draft Final Masterplan (electronic versions in 
high and low res will be provided)

TASK 4.2: CLIENT / TOWN COUNCIL 
MEETING

We will present the draft Final Masterplan to the 
Town Council and elected Town Council members 
and seek feedback.

Resources:  
Hugo will attend the Town Council meeting

OUTPUTS: 
	• Final comments on the Masterplans for 
Sevenoaks Town Centre and for St. John’s

TASK 4.3: PREPARE FINAL MASTERPLAN 
REPORT(S)

We will amend the masterplan report or reports 
to take account of comments made by the Client 
Team and Town Council and issue electronic 
versions in high and low resolution.

Resources:  
Hugo will coordinate the team to complete this 
task

OUTPUTS: 
	• Final Masterplans for Sevenoaks Town Centre 
and for St. John’s Neighbourhood Centre 
(electronic versions in high and low res will 
be provided)

TASK 4.4: MASTERPLAN LAUNCH

We will discuss with the Town Council the 
best way to launch the masterplans possibly 
combining this with another event in the town. 
The masterplan will identify some early win 
projects and progress on these may be a positive 
way to raise profile and demonstrate value from 
the plan.

Resources:  
Hugo will attend the masterplan launch

OUTPUTS: 
	• Profile raising launch event
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02 PROJECT PROGRAMME

PROJECT PROGRAMME

We have prepared a draft programme that indicates how the commission could be delivered over a 
six month period with a start date in the first week in March. This programme is structured around 
a programme of stakeholder and community engagement. We have allowed for a number of Client 
Team / Town Council Meetings as the commission progresses allowing for the sharing of progress 
and the signing off of workstages. 

The programme is draft and can be amended or fine tuned to meet your requirements.
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03 OUR TEAM

THE URBAN INITIATIVES STUDIO TEAM

Urban Initiatives Studio (UIS) has assembled 
an experienced team with the necessary skills 
and knowledge to undertake the commission. 
The assignment requires a blend of disciplines 
including urban design, planning, landscape 
architecture and transport expertise. 

Urban Initiatives Studio have considerable 
experience in preparing town centre masterplans 
and an excellent understanding of Sevenoaks 
from our work preparing the Neighbourhood 
Plan. We will provide urban design and planning 
expertise and also lead the project management 
and consultation and engagement aspects of the 
commission. 

Hugo Nowell will be the PROJECT DIRECTOR for 
this commission and will lead The Urban Initiatives 
Team. Hugo is a landscape architect and urban 
designer with over 30 years experience. 

Hugo knows the ins and outs of these types of 
projects and has recently led the preparation 
of town centre masterplans for Basingstoke, 
Dorking, Loughborough, Slough and Aylesbury, 
and design guides for Mid-Sussex, Aylesbury 
Vale, and most recently a Pathfinder Design Code 
the A23 corridor from Redhill to Horley.

Hugo will be the main point of contact for the 
Town Council on the commission and will manage 
the UIS team.

Matthias Wunderlich will be the DESIGN 
DIRECTOR and support Hugo on the commission 
and be available to step in should Hugo be 
unavailable. 

Matthias is a highly experienced and creative 
Urban Designer with degrees in Architecture and 
Town Planning and over 20 years of experience in 
architectural, urban design, masterplanning and 
regeneration projects. 

Matthias also has considerable experience in 
relation to town centre masterplanning including 
in Woolwich, Grays, St Stephen’s Street Norwich, 
Feltham and Dovercourt town centres. 

Both Hugo and Matthias know the UK design 
and planning policy framework and in many 
cases have helped to shape it through work on 
design codes, characterisation and tall buildings 
policies. Both directors are Design South East 
panel members. Hugo is also a member of the 
Kingston and Bromley design review panels 
and has previously been on the Haringey and 
Hertfordshire Panels.

They will be supported by Ross O’Ceallaigh 
(Associate) who will act as project manager 
for the commission and will be responsible 
for drafting reports. Subham Banerjee (Urban 
Designer) will manage GIS layers and prepare 
drawings. 

UIS will be supported by award-winning 
transport and urban design practice Urban 
Movement (UM) who will provide. transport and 
public realm design expertise. UIS have worked 
with UM on numerous commissions over the last 
decade including town centre masterplans for 
Slough, Aylesbury, Woolwich and Dorking and the 
A23 Corridor Design Code. 

The UM team will be led by Oliver Davey an 
accomplished traffic engineer with a broad 
range of experience in designing and justifying 
holistic transport solutions. Oli will be supported 
by Assistant Landscape Architect Catanya 
Anderson.

CV’s of team members are provided on the pages 
that follow.

COLLABORATIVE WORKING

We will work collaboratively with you throughout 
the commission, and find that this is the best way 
to deliver successful outcomes. 

We work collaboratively on all our projects and 
enjoy the process of sharing ideas, challenging 
assumptions and working towards a collective 
agenda. 
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PROFILE

Hugo is a Director of Urban Initiatives Studio with over 25 years experience of urban 
design, masterplanning and public realm design. His work ranges from city centre and 
residential masterplanning, preparation of design codes and design guidance through 
to detailed design and delivery on site.

Hugo has led many of our town centre masterplan projects including for Aylesbury, 
Slough, Basingstoke Top of the Town, Loughborough, the St. Stephen Street Area in 
Norwich and The Edgar Street Grid in Hereford.  Hugo has also led on many Design 
Code projects including currently on a code for the A23 corridor from Redhill to Horley, 
which is part of the DLUCH Pathfinder Design Code programme. All of these projects 
were developed through a collaborative process of engagement with local communities 
and stakeholders.

Hugo has extensive experience working both for public and private sector clients 
on a range of sites often within an historic context and where there are landscape 
sensitivities. Hugo takes a strategic approach to understand the challenges to delivery 
and look for quick wins as well as the bricks and mortar development projects. 

Hugo sits on several design panels and acts as an expert advisor for a number of 
clients. 

HEADLINES

•  Strong leadership and interpersonal skills in managing 
inter-disciplinary teams

• Character and tall buildings studies

• Expert witness and design review

• Urban design framework and masterplan design

• Preparation of design codes and guidance

•   Residential masterplanning and housing market renewal 

•   Management of projects from inception to completion 
including appointment of consultants and contractors

•   Design of public realm improvements from initial concept 
through to implementation

•   Preparation of contract documentation, tender action, and 
appointment of contractors

•   Supervision of contractors during implementation of work 
on site and administration of contract

•   Urban and landscape analysis

•    Commissioning of and working in collaboration with artists

•    Development and implementation of public consultation 
strategies, including playing of interactive role playing, 
facilitating charettes and community workshops

•    Urban Design Training for council officers and residents and 
leading stakeholder workshops and events

• Landscape Institute Professional Practice examiner

• Visiting lecturer at the Bartlett and University of Westminster 
and a tutor on the Bartlett Major Projects programme.

• Member of Hertfordshire and Haringey Design Review Panels

RECENT PROJECTS

Tower Hamlets Characterisation 
and Growth Strategy

Aylesbury Town Centre Framework

Chelmsford Site Capacity Study

Westferry Printworks Expert 
Witness

Redhill to Horley Pathfinder Design 
Code

Tower Hamlets Tall Building SPD 

Aylesbury Vale Design SPD

Mid Sussex Design Guide

Slough Regeneration Framework

Loughborough Town Centre 
Masterplan

Camden Character Study

Hackney Scenario Planning

Northern Sevenoaks Masterplan

Talbot Masterplan

Westminster Tall Building Study

St James Hospital, Dublin

Ordsall Riverside, Salford

Chapel Street West and Salford 
Central Station

Salford University masterplan

Lime Street Gateway, Liverpool

Roeshot Hill, Christchurch

Vale Design Guide

Royal Pier, Southampton

Middlehaven Park

Harmsworth Quays, Canada Water

Poplar Baths, Tower Hamlets

Brixton Central Masterplan

Church Street, Westminster

Vaux Masterplan, Sunderland

York Central Masterplan

St Stephens Street, Norwich

Green Man Lane Estate, Ealing

  BBC Broadcasting House, London

2012 
Director   
Urban Initiatives 
Studio

2006 
Associate Director 
Urban Initiatives

2004 
Associate   
Urban Initiatives

2003 
Consultant, 
Urban Initiatives

1998 
Principal Landscape 
Architect, CLU Ltd, 
London

1995 
Landscape Architect, 
Woking Borough 
Council

HUGO NOWELL 
BSC(HONS) MA MAUD CMLI

DIRECTOR
 LANDSCAPE ARCHITECTURE/URBAN DESIGN

PROFILE

Hugo is a Director of Urban Initiatives Studio with over 25 
years experience of urban design, masterplanning and public 
realm design. His work ranges from city centre and residential 
masterplanning, preparation of design codes and design 
guidance through to detailed design and delivery on site.
Hugo has considerable expertise in relation to tall buildings. He 
led our work on the Westminster Building Heights Study and 
Tall Building’s Study for Tower Hamlets. In both areas there 
are considerable historic sensitivities including WHS. He has 
supported both Councils through the Local Plan examination on 
their tall buildings policies and acted as an expert witness on a 
number of high profile tall building appeals
Hugo sits on several design panels and acts as an expert 
advisor for a number of clients. 

HEADLINES
•  Strong leadership and interpersonal skills in 

managing inter-disciplinary teams
• Character and tall buildings studies
• Expert witness and design review
• Urban design framework and masterplan 

design
• Preparation of design codes and guidance
•   Residential masterplanning and housing 

market renewal 
•   Management of projects from inception 

to completion including appointment of 
consultants and contractors

•   Design of public realm improvements from 
initial concept through to implementation

•   Preparation of contract documentation, 
tender action, and appointment of 
contractors

•   Supervision of contractors during 
implementation of work on site and 
administration of contract

•   Urban and landscape analysis
•    Development and implementation of public 

consultation strategies, including playing of 
interactive role playing, facilitating charettes 
and community workshops

RECENT PROJECTS
Bournemouth and Poole 
Building Heights Study
Tower Hamlets Tall 
Buildings SPD
Redhill to Horley Design 
Code
Aylesbury Town Centre 
masterplan
Slough Regeneration 
Framework
Aylesbury Vale Design 
SPD
Mid Sussex Design Guide
Westferry Printworks 
Expert Witness
Westminster Building 
Heights Study
Camden Character Study
The Talbot Project
Roeshot Hill, 
Christchurch
Tower Hamlets Tall 
Building Study
Hackney Scenario 
Planning
Top of the Town 
Basingstoke
Northern Sevenoaks 
Masterplan
St James Hospital, Dublin
Roeshot Hill, 
Christchurch
Vale Design Guide
Waltham Forest Town 
Hall
Royal Pier, Southampton
Middlehaven Park
Harmsworth Quays, 
Canada Water
Alton Study

2012 
Director   
Urban 
Initiatives 
Studio
2006 
Associate 
Director Urban 
Initiatives
2004 
Associate   
Urban 
Initiatives
2003 
Consultant, 
Urban 
Initiatives
1998 
Principal 
Landscape 
Architect and 
Director, CLU 
Ltd, London

HUGO NOWELL 
BSC(HONS) MA MAUD CMLI

DIRECTOR
 LANDSCAPE ARCHITECTURE/URBAN DESIGN
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TEAMPROFILE

RELEVANT EXPERIENCE 
Hugo has considerable experience in the following areas of relevant experience:

• Strategic masterplanning, visioning, characterisation and tall buildings 
strategies 

• Understanding and formulation of new planning policy to guide development 

• Understanding of the competing forces facing our urban areas and the need 
to balance transport, economic development and landscape and historic 
sensitivities 

• Working with stakeholders and the wider public to prepare long term visions 
and build consensus often within a workshop format

MID-SUSSEX DESIGN GUIDE SPD

Role: Project Director

Client: Mid Sussex District Council

Relevance:  Hugo led the preparation of the Design Guide for Mid Sussex. The aim 
of the Design Guide is to deliver high quality new development across the District 
that responds appropriately to its context and is inclusive and sustainable. It sets 
out clear principles and objectives that aim to inspire developers and designers 
and assist landowners, developers, applicants and planners in the process of 
delivering high quality and well designed development. 

Outcome: The public and stakeholders were consulted on the draft Guide and it 
was adopted as an SPD in November 2021.

AYLESBURY TOWN CENTRE MASTERPLAN

Role: Project Director

Client: Buckinghamshire Council

Relevance: Prepared a town centre regeneration framework vision for the fast 
growing Aylesbury Town Centre. The strategy sets out a clear overarching vision 
as well as site specific proposals. It also links several town centre sites as part 
of a spatial vision for the town to enhance opportunities for movement and access 
for people travelling by all modes and encourages and facilitates a shift to more 
movement by foot, bicycle and public transport.

Outcome: Framework Plan and Strategy have been endorsed by 
Buckinghamshire Council. 

REDHILL TO HORLEY A23 CORRIDOR

Role: Project Director

Client: Reigate and Banstead Borough Council

Relevance: Hugo is currently leading the on the preparation of a DLUCH 
Pathfinder Design Code for the A23 corridor from Redhill to Horley. The code 
will set design standards for the development of a green corridor connecting 
Redhill and Horley and will help to guide important design features such as street 
character, building type and layout, use of public space, and the sustainability of 
new development. In particular, it will ensure that new development encourages 
sustainable travel, including walking and cycling. 

Outcome: The project is ongoing.  

LOUGHBOROUGH TOWN CENTRE MASTERPLAN 

Role: Project Director

Client: Charnwood Borough Council

Relevance: Loughborough is going through a period of growth with a planned 
urban extension to the west of the town expected to deliver 3,000 new homes 
by 2028 and the expansion of important employment sites. The purpose of this 
masterplan was to revitalise and regenerate the town centre so that it can take 
advantages of this growth and encourage new and existing residents and workers 
to support the shops and services in the town centre.

Outcome: The study is being used to inform the evidence base for the new local 
plan.
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PROFILE

Matthias is a Director at Urban Initiatives Studio with a specialism in urban design 
and masterplanning. He has worked on regional strategies, regeneration schemes, 
masterplanning, urban design and architectural projects throughout the United 
Kingdom and Europe. Following his architecture studies and work experience he 
obtained a second degree in Planning Studies at the London School of Economics.

Matthias has extensive expertise in regeneration, town centre and masterplanning 
projects.  He has led numerous commissions in complex urban environments, 
including plans for Feltham Town Centre, Woolwich Town Centre, the Great West 
Corridor in Hounslow, North East Cambridge urban extension, Heathrow Gateway, 
Middlehaven in Middlesbrough, Purfleet Masterplan Rainham and Beam Park 
Housing Zone and Grays Town Centre Framework. All of these projects involved 
establishing areas visions, design of the layout and massing of development sites, 
3d modelling and testing. The majority also benefited from extensive engagement 
with stakeholders and/or the local community. Matthias has also led on many 
Design Guide projects and has recently completed the RB Greenwich Urban Design 
Guide SPD.  

HEADLINES

• Wide analytical and design skills in the analysis, design 
and development of urban design strategies; development 
frameworks; masterplanning; comprehensive planning and 
urban regeneration schemes.

• Building heights and tall buildings expertise.
• Public Realm Design including landscape treatment, street 

furniture, lighting and public art.
• Architecture design experience from conceptual design 

through detailing with focus on residential schemes and 
public buildings.

• Project Management Skills
• Good interpersonal skills in team working, client liaison and 

public consultation.
• Strong drawing, visualisation and presentation skills 

using various computer packages, concept and freehand 
sketches.

RECENT PROJECTS

Greater Cambridge Skyline and Tall 
Buildings Study 

Camden Building Heights Study 

Hillingdon Characterisation & 
Intensification Study

Royal Borough of Kensington and 
Chelsea Opportunity Areas Capacity 
Studies 

Carrickmines Urban Design 
Support

Blanchardstown Town Centre 
Height Strategy 

North East Cambridge Townscape 
Strategy

RB Greenwich Urban Design Guide 
SPD 

Custom House Cork, Tall Building 
Support

Albert Quay Cork, Tall Building 
Support

RB Greenwich Character and 
Intensification Study

Liverpool Tall Buildings Study

Derby Tall Buildings Strategy

RBWM Tall Buildings Strategy

LB Islington Character Study

Woolwich Town Centre Strategy

LB Islington Tall Buildings Study

Rainham and Beam Park Housing 
Zone

Feltham Town Centre Framework

Punto Nueva Lima Urban 
Expansion, Peru

Grays Town Centre Framework 

South Ockendon Centre Study

Top of Town Basingstoke

Romford Urban Strategy

Middlehaven Development 
Framework & Design Codes

Outline Masterplan for the St. 
Stephens Street area Norwich

2012 
Director, 
Urban Initiatives Studio 

2008 
Senior Associate,  
Urban Initiatives

2005 
Associate,  
Urban Initiatives

2004 
MSc Regional and 
Urban Planning, 
London School of 
Economics

2003 
Consultant, 
Urban Initiatives

2001 
Architectural 
Designer, Maccreanor 
Lavington Architects 
Rotterdam & London

MATTHIAS WUNDERLICH  
DIPL.-ING.(ARCH) MSC

DIRECTOR 
URBAN DESIGN

PROFILE

Hugo is a Director of Urban Initiatives Studio with over 25 
years experience of urban design, masterplanning and public 
realm design. His work ranges from city centre and residential 
masterplanning, preparation of design codes and design 
guidance through to detailed design and delivery on site.
Hugo has considerable expertise in relation to tall buildings. He 
led our work on the Westminster Building Heights Study and 
Tall Building’s Study for Tower Hamlets. In both areas there 
are considerable historic sensitivities including WHS. He has 
supported both Councils through the Local Plan examination on 
their tall buildings policies and acted as an expert witness on a 
number of high profile tall building appeals
Hugo sits on several design panels and acts as an expert 
advisor for a number of clients. 

HEADLINES
•  Strong leadership and interpersonal skills in 

managing inter-disciplinary teams
• Character and tall buildings studies
• Expert witness and design review
• Urban design framework and masterplan 

design
• Preparation of design codes and guidance
•   Residential masterplanning and housing 

market renewal 
•   Management of projects from inception 

to completion including appointment of 
consultants and contractors

•   Design of public realm improvements from 
initial concept through to implementation

•   Preparation of contract documentation, 
tender action, and appointment of 
contractors

•   Supervision of contractors during 
implementation of work on site and 
administration of contract

•   Urban and landscape analysis
•    Development and implementation of public 

consultation strategies, including playing of 
interactive role playing, facilitating charettes 
and community workshops

RECENT PROJECTS
Bournemouth and Poole 
Building Heights Study
Tower Hamlets Tall 
Buildings SPD
Redhill to Horley Design 
Code
Aylesbury Town Centre 
masterplan
Slough Regeneration 
Framework
Aylesbury Vale Design 
SPD
Mid Sussex Design Guide
Westferry Printworks 
Expert Witness
Westminster Building 
Heights Study
Camden Character Study
The Talbot Project
Roeshot Hill, 
Christchurch
Tower Hamlets Tall 
Building Study
Hackney Scenario 
Planning
Top of the Town 
Basingstoke
Northern Sevenoaks 
Masterplan
St James Hospital, Dublin
Roeshot Hill, 
Christchurch
Vale Design Guide
Waltham Forest Town 
Hall
Royal Pier, Southampton
Middlehaven Park
Harmsworth Quays, 
Canada Water
Alton Study

2012 
Director   
Urban 
Initiatives 
Studio
2006 
Associate 
Director Urban 
Initiatives
2004 
Associate   
Urban 
Initiatives
2003 
Consultant, 
Urban 
Initiatives
1998 
Principal 
Landscape 
Architect and 
Director, CLU 
Ltd, London

HUGO NOWELL 
BSC(HONS) MA MAUD CMLI

DIRECTOR
 LANDSCAPE ARCHITECTURE/URBAN DESIGN
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TEAMPROFILE

ROYAL BOROUGH OF GREENWICH CHARACTER STUDY AND URBAN DESIGN 
GUIDE
Role: Project Director

Client: Royal Borough of Greenwich
Relevance:  The purpose of this study is to conduct a detailed characterisa-
tion of Greenwich, based on open space and building typologies, and to assess 
the levels of coherence and sensitivity throughout the borough. This forms 
the baseline for identifying intensification and redevelopment opportunities. 
Following this, Matthias led the UIS commission to produce an Urban Design 
Guidance SPD which provides clear design principles that aim to deliver high 
quality new development responding to the borough’s unique character.  
Outcome: The Urban Design Guidance is in the process of being adopted as an 
SPD. 

RELEVANT EXPERIENCE 
Matthias has considerable experience in the following areas:
• Masterplanning and design of mixed-use schemes
• Delivery focussed masterplanning and regeneration projects
• Tall buildings studies
• Working with the client, the council and other stakeholders in building shared 

objectives and reaching consensus around a tailored design solution
• Design review and expert witness services

GRAYS TOWN CENTRE FRAMEWORK
Role: Project Director
Client: Thurrock Council
Relevance: This masterplan aimed to deliver a coherent spatial vision, identify key 
design principles and help guide Grays’ regeneration. The starting point of this project 
was to consider how the construction of an underpass and major public realm scheme 
next to the railway station could act as major regeneration opportunity for the town 
centre and help reconnect Grays with its neglected riverside. The project included the 
preparation of an urban design strategy, stakeholder/public engagement consultation 
and a high level public realm strategy.
Outcome:  Funding has been secured to develop and deliver parts of the plan

DOVERCOURT PLACEMAKING
Role: Project Director

Client: Tendring District Council
Relevance:  UIS developed a masterplan which set out a town centre strategy that 
identifies a great number of ideas, proposals and initiatives for the regeneration 
of Dovercourt Town Centre. A catalogue of twenty key regeneration projects was 
compiled which identified delivery partners and ranked the regenerative impact 
of each project to aid the prioritisation of projects.
Outcome: Dovercourt have started implementing capital works around the 
redevelopment of the car park and the creation of a new surface car park. 

ST. STEPHENS STREET AREA OUTLINE MASTERPLAN
Role: Design Director
Client: Norwich City Council
Relevance: Preparation of a framework plan for the commercial and retail quarter 
of Norwich to guide coherent and incremental change over a 20 year period. The 
plan includes provision of a mix of uses, extended restaurant and leisure offer, new 
connections, an improved public realm, reduction in traffic and better pedestrian 
and public transport facilities. This was supported by stakeholder workshops, a 
public exhibition and was successfully reviewed by CABE.
Outcome: Informed the Core Strategy and led to the pedestrianisation of 
Westlegate.
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PROFILE

In his role as Senior Consultant, Ross assists the studio Directors with project management 
and inputs to all aspects of projects. In addition to general planning and urban design 
expertise, he is our in-house GIS technician. Ross also works part time with Design South 
East leading learning programmes and design training

Ross is currently engaged with several tall building and town centre studies, providing 
topography and building height mapping, and analysing urban density and context height. 
This provides a robust baseline which informs later design work and policy writing. He also 
engages in policy review and research to ensure our approach is always based on current 
best practice and policy.

He has a background in Planning and Urban Design at a variety scales in both the public and 
private sector, having previously worked with Dar al-Handasah and Brighton & Hove City Council. 

At Dar al-Handasah, Ross was involved in large-scale city planning and design projects in the 
Middle East and Africa. This included conducting stakeholder engagement events in Nigeria, 
creating 20-year planning strategies and designing site-specific development interventions. 

Ross is a LEED Green Associate is leading the studio’s ongoing research into climate change 
and resilience. He is also a passionate sustainability advocate and runs a podcast called the 
Green Urbanist.

HEADLINES

 • Project management

 • Design training and workshop facilitation

 • Visioning and “Big Picture” approach

 • Strategic planning and policy writing

 • Policy review and best practice research

 • Masterplanning

 • Heritage-led regeneration

 • Urban design principles and development guidance

 • Stakeholder engagement and public consultation

 • GIS analysis including building heights, topography, 
demographics and density.

 • Proficient in GIS, Adobe CC (Illustrator, InDesign, Photoshop), 
Microsoft Office and SketchUp

RECENT PROJECTS

RB Greenwich Character, 
Intensification and Tall Buildings 
Study

Islington Characterisation Study

Derby Infrastructure Strategy

Derby Western Fringe Masterplan

Derby Tall Buildings Study

Liverpool Tall Buildings Study

Westminster Building Height Study

RB Windsor and Maidenhead Tall 
Buildings Study

Mid Sussex Design Guide

Great West Corridor Masterplan

Woolwich Town Centre Urban Design 
and Public Realm Strategy

Sevenoaks Economic Study

Dovercourt Town Centre Masterplan

Ibadan City Masterplan, Nigeria

Epe Masterplan, Nigeria

CAREER

2021 
Programme Manager, 
Design South East 

2019 
Senior Urban 
Design and Planning 
Consultant, 
Urban Initiatives Studio

2018 
Urban Design and 
Planning Consultant, 
Urban Initiatives Studio 

2017 
Urban Planner/
Designer,  
Dar al-Handasah, 
London

2014 
Assistant Planning 
Officer,  
Brighton & Hove City 
Council

EDUCATION

2014/15 
MA Urban Design, 
Leeds Becket 
University

2011-2014
BA Planning and 
Geography, University 
College Dublin

ROSS O’CEALLAIGH  
MAUD (HONS), LEED GA

SENIOR URBAN DESIGN AND PLANNING CONSULTANT 
URBAN DESIGN/PLANNING
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TEAM
PROFILE

Subham joined Urban Initiatives Studio in 2022 as a Junior Urban Designer and is 
currently engaged with several strategic projects of different scales and complexity. 
He is an Urban Designer and a qualified Indian architect holding a master’s degree 
MA Architecture and Urbanism at Manchester School of Architecture. He previously 
worked as an Architect with public and private sector clients on multiple projects 
across India, Singapore and South-East Asia.

Before joining Urban Initiative Studio, Subham has worked in several large scale 
public realm and masterplanning projects part of the ongoing Smart City Urban 
Initiative Programmes in India. He has also collaborated with Foster + Partners for 
the masterplan development of the new government complex of Amaravati, India. 

Subham has a keen interest in public spaces and town centre development and 
was engaged in developing strategies for urban regeneration, infrastructure 
development, site analysis and feasibility studies. Coming from India with a rich 
architectural background, he has developed his interest in encouraging inclusive, 
safe and walkable environments with a focus on supporting better health and 
wellbeing.

HEADLINES

• Urban design and research

• Residential and commercial masterplanning 

• Town centre masterplans

• Cultural and Heritage-led design

• Research on Sustainable Design solutions

• Project management & Consultant Coordination

• Community and stakeholder consultation

• Graphic design and effective visual presentation techniques

• Proficient in Auto CAD, Revit-BIM, Adobe CC (Illustrator, 
InDesign, Photoshop), Lumion, Sketchup and Microsoft 
Office

RECENT PROJECTS

Greater Cambridge Tall Buildings 
Study

Alderholt masterplan, Dorset

Redhill Horley Corridor

Innovation District (UMIST 
Campus), University of Manchester

Port Blair Smart City, Andaman 
and Nicobar Islands, India

Area Based Development, Aligarh 
Smart City Programme, Uttar 
Pradesh, India

Warangal Smart City Vision and 
Masterplan, Telengana, India

Commerzone - IT Park for 
Qualcomm, Hyderabad, India

Keppel Campus Concept 
Masterplan, Singapore

Kalyan Residential Township 
Concept Masterplan, Mumbai, India

Amaravati Towncentre 
development. Andhra Pradesh, 
India

CAREER

2022 
Junior Urban Design 
Consultant, 
Urban Initiatives 
Studio, London

2020 
Senior Architect, 
Morphogenesis, 
Mumbai

2017 
Architect, 
Morphogenesis,        
New Delhi

EDUCATION

2021-2022 
MA Architecture 
and Urbanism, 
Manchester School of 
Architecture

2012-2017
BArch Architecture, 
School of Planning 
and Architecture, 
India    

SUBHAM BANERJEE  
MA ARCHITECTURE & URBANISM (DISTINCTION), MSA 

JUNIOR URBAN DESIGN CONSULTANT 
URBAN DESIGN / ARCHITECTURE
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Oliver is an accomplished traffic engineer with a broad range of experience in designing and 
justifying holistic transport solutions. He is a Civil Engineer (BEng) with a Masters in Transportation 
Planning and Engineering (MSc) and over 18 years’ experience developing exemplar streetscape 
designs and contributing to a variety of high profile and challenging Masterplans. His breadth of 
skills and comprehensive understanding of contemporary transport issues are complimented by 
his ability to successfully communicate with other built environment professionals. Oliver has an 
ability to produce truly innovative designs that not only represent best practice, but are responsive 
to local aspirations without losing sight of the need to ultimately be deliverable.

Oliver’s broad range of experience in the design, justification and delivery of streetscape 
schemes is grounded in his ability to take ambitious Council policies and, through close working 
relationships with Officers and Members, turn these into tangible change that attracts broad 
support. He has also demonstrated his ability to successfully challenge traffic and highway 
engineering conventions that too frequently place an inappropriate emphasis on provision 
for motor traffic. Whether this is as part of a Vision or Masterplan for towns like Newbury, 
Kidderminster or Boscombe, a Design Code for the A23 in Surrey, or transformational proposals 
for individual streets from Glasgow to Brighton. Oliver’s experience has led him to be selected to 
be part of Active Travel England’s Inspection and Planning Framework, where he has undertaken 
independent Design Review audits of bids from local authorities as well as follow-up workshops 
to assist them in overcoming challenges associated with introducing LTN 1/20-compliant 
schemes. He is also a design review panel member for Design South East, the London Borough of 
Kingston, the London Borough of Sutton, and Transport for London, as well as a guest lecturer at 
Southampton University.

CAREER

2011 
Co-Founder + Principal 
Street Design Engineer 
Urban Movement

2008 
Consultant 
Urban Initiatives

2004 
Engineer 
Peter Brett Associates

@UM_Streets 
o.davey@urbanmovement.co.uk 

www.urbanmovement.co.uk

Urban Movement 
Exmouth House, 3-11 Pine Street, 
London, EC1R 0JH 

OLI DAVEY
BENG (DIS) MSc MCIHT

CO-FOUNDER 
PRINCIPAL STREET DESIGN ENGINEER

BOSCOMBE MASTERPLAN

Surrounded by a ‘moat’ of blank walls 

and major highway infrastructure 

carrying local through-trips and 

tourist traffic, Boscombe town centre 

desperately needed a new approach 

to movement. Working closely with 

the rest of the team, Oli has worked 

to reinstate the original, Victorian 

street pattern. This has created 

the framework that has allowed 

the Masterplanners to introduce 

active frontages along those routes 

connecting the town centre with 

its surrounding neighbourhoods, 

supporting those residents that visit 

most often and spend the most.

NEWBURY MASTERPLAN

Market towns have always been 

the confluence of major movement 

routes, which has been central 

to their existence and success. 

But like so many other towns, 

movement, especially of cars, has 

come to dominate Newbury. Whilst 

recognising that a dispersed rural 

catchment will continue to need 

to access the town by car, Oli has 

helped to increase travel choices for 

local residence and maximise the 

potential of existing historic settings 

and previously under-utilised areas 

of the town.

Whilst this will primarily be a landscape scheme focused 
on creating a more appropriate setting for the Guildhall 
and a more flexible and functional space for markets, 
events and gathering, there is still a transport function to 
the space. Most notably, the existing disabled car parking, 
loading bay and taxi rank should be removed to create 
a far more welcoming and attractive approach from the 
southern end of High Street. In particular, this will provide 
a much more appropriate setting for the Star and Garter 
building (currently occupied by Pizza Express) with the 
potential to extend their outdoor seating. Such changed 
will also create a better pedestrian environment for those 
walking along Bridge Street, pass the southern end of 
the High Street.

3.1 Highways Approach

View looking north along East Street showing the new spatial arrangement
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8.1 Design intent
The key objectives for Eastern Avenue are to:

Introduce a 'Park Avenue' approach consistent with Vigo Park enabling better east-west connections and active travel

Provide a slimmed down highways design to promote responsible driving and release space for other uses

Develop the green infrastructure with new street tree planting and street swale/raingarden facilities 

ANDOVER PUBLIC REALM

Following on from a highly successful 

masterplan for the town centre, 

the Council are building upon the 

moment that has been created 

by asking Urban Movement to 

develop a Public Realm Manual. 

Alongside this, we are also applying 

the principles that it contains to six 

key sites, ensuring that each one 

reflects the character areas defined 

by the manual. This iterative process 

enables true collaboration between 

the design process and policy 

development.

OTHER RECENT PROJECTS

• Kidderminster Town Centre Vision, 
Wyre Forest District Council

• Greenwich Streetscape Design 
Guide, Royal Borough of Greenwich

• Clapham Old Town Regeneration, 
London Borough of Lambeth

• Lea Bridge Road + Baker’s Arms 
Streetscape + Public Realm Design, 
London Borough of Watham Forest

• Richmond Cycling Strategy, 
Richmond Council

• Park Royal Liveable 
Neighbourhoods Bid, OPDC

• Sutton Liveable Neighbourhoods 
Bid, Sutton Council

• Woolwich Town Centre Masterplan, 
Royal Borough of Greenwich

• Queen Elizabeth Olympic Park 
Cycling Strategy, LLDC

• Reopening High Streets Safely 
and Welcome Back Funds, London 
Borough of Sutton 

• North Street Redesign, Brighton, 
Royal Bank of Scotland

• Southampton Station Public Realm 
Design, Southampton City Counil

• Brighton Station Gateway Public 
Realm Design, Brighton and Hove 
City Council

• Better Streets Research, London 
Road Safety Unit, TfL

• Nine Elms Cycling Strategy, 
Transport for London
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TEAM

Cayetana is studying Landscape Architecture at the University of Edinburgh. Throughout 
her degree, Cayetana has gained skills in designing spaces of different scales in a variety of 
different contexts. She has learnt how to apply different levels of detail design from drawing 
large scale masterplans to small detailed design components of planting schedules, and hard 
landscape materials.

These skills have equipped her to shape spaces that adapt to the changing social, ecological, 
and political environments of each of the sites that have been studied throughout her degree. 
She has applied these skills to both rural and urban sites and through both group site analysis 
projects and individual research, has aimed to understand and meet the needs of each 
individual space and community.

She has joined Urban Movement and has gained further skills in urban streetscape design, 
learning to incorporate elements of landscape architecture within the urban public realm. 
Creating proposals for landscapes that are more inclusive and can evolve over time are the 
parts of Landscape Architecture she enjoys most.

@UM_Streets 
hello@urbanmovement.co.uk 

www.urbanmovement.co.uk

Urban Movement 
Exmouth House, 3-11 Pine Street, 
London, EC1R 0JH 

CAREER

2022 
Landscape Architecture 
Assistant 
Urban Movement

2019 
Landscape Architecture 
Student  
University of Edinburgh

OTHER RECENT PROJECTS

• Whitesands Quarry Climate Hub 

• Seafield Planting Project - 

specification and design 

• Greenford and Perivale - Site 

Analysis and illustration 

• Carrigaline Public Realm Design - 

Concept and Detail Design 

CAYETANA ANDERSON
MA Landscape Architecture

 
LANDSCAPE ARCHITECTURE ASSISTANT

FLOURISHING  MOLENDINAR 

Cayetana has assisted in illustrating  

plans for a project in Glasgow that 

responded to several community 

engagement ideas. Utilising her 

existing knowlege and skills of 

designing for a community  she, 

along with  the team at urban 

Movement, has proposed a design 

that looks at creating safer spaces 

for people. The project will include 

the pedestrianisation of a road 

currently used for rat-running and the 

redevelopment of an outdoor park 

space to incorporate new spaces for 

play in the community. The design 

has to consider antisocial behaviour 

concerns as well as creating a place 

that people can enjoy. 

WATERLOO ROUNDABOUT  

Cayetana has been working with 

the team to assist in the proposals 

for a potential public space that 

will accompany the new layout of 

the Waterloo roundabout. The site 

will include a bidirectional cycle 

track and traffic will be moved to 

the east, leaving room for a new 

public space to the south west of 

the roundabout. The space can be 

transformed into a more people-

friendly and ecologically rich space 

providing an area for many to 

use that pass through the space 

each day. Cayetana has used her 

knowlege of planting to incorporate 

different schemes such as SuDS and 

Ornamental Planting. 

SUTTON GYRATORY 

Cayetana has been working to 

develop a strategy and proposal 

for the transformation of Sutton’s 

Gyratory. The project seeks to 

reclaim public space from an area 

predominately dominated by cars 

and traffic. The implementation of 

a bidirectional cycle track and the 

reduction of several lanes of traffic 

will create the opportunity to add 

planting, play and enhance the 

quality of the space for pedestrians 

and cyclists. Cayetana has worked on 

the baseline mapping for the project 

and visual proposals and plans for 

the space. 
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04 OUR EXPERIENCE

Urban Initiatives Studio has considerable 
expertise and experience in developing deliverable 
masterplans for town centres similar to 
Sevenoaks. We always look at the bigger picture 
and at how potential development sites can be 
integrated into an holistic and forward-looking 
vision with a strong sense of place. 

Most town centres have been around for a long 
time and have been shaped through commercial 
and other pressures, often at the expense of the 
historic fabric and public realm. Understanding 
townscape is an integral part of our work, which 
aims to strengthen the distinctiveness of places 
and preserve and enhance their unique aspects 
and characteristics. 

We understand how town centres function in 
terms of their retail and commercial spaces, 
the access and servicing, parking and public 
transport, the connectedness of routes and the 
quality of the public realm, and as places to live. 
The challenge is often how to combine these, 

often conflicting, aspects into a workable and 
aspirational framework.

We have considerable expertise in consensus 
building and engaging with stakeholders and 
recognise the importance of building consensus 
amongst key players around a common vision 
to ensure the success of a project. We have 
developed a range of techniques to communicate 
urban design and planning issues clearly and 
imaginatively to stakeholders when this is 
required.

In recent years we have prepared town 
centre masterplans for Aylesbury, Woolwich, 
Dovercourt, Loughborough, Dorking, Basingstoke, 
Grays, Feltham, Alton, Romford and Norwich. 
These have either been adopted as SPD, directly 
informed local plans or guided positive change. 
We have worked with Urban Movement on many 
of these commissions and value their creative 
contribution to the design process.  

A selection of our projects are presented on the 
following pages. 
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PROJECT Grays Town Centre Framework
CLIENT Thurrock Council
SCOPE Preparation of framework 

masterplan

Grays is a chartered market town in Essex at the 
banks of the River Thames and the administrative 
centre of Thurrock. It benefits from excellent 
train links into central London, and has the 
potential to benefit from substantial residential 
growth in the future. The recent opening of 
the South Essex College has shifted the centre 
of gravity of the town centre, towards Grays’ 
neglected riverside. 

Urban Initiatives Studio were commissioned to 
prepare a Framework for Grays that establishes 
a coherent spatial vision, identifies key design 
principles for sites and helps to guide Grays’ 
regeneration. Our town centre framework 
proposes a number of strategies including for the 
distribution of uses and activities, response to 
heritage, changes to the transport and movement 
network and proposals for the enhancement 
of the public realm and open spaces. A major 
opportunity in Grays is to establish an enhanced 
relationship with the river. 

Our proposals consolidate a number of disjointed 
green spaces, integrate the flood defences 
and animate the riverside with a new visitor 
destination and residential development. 

Through the commission we identified potential 
development sites, tested different development 
scenarios and established their optimal 
development capacity. 

We consulted on both the Town Centre 
Framework and the more detailed riverfront 
study, with an overwhelmingly positive response. 
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EXPERIENCE

PROJECT Woolwich Town Centre Strategy
CLIENT Royal Borough of Greenwich
SCOPE Preparation of town centre strategy

Urban Initiatives Studio were commissioned 
by the Royal Borough of Greenwich to prepare 
an urban design and public realm strategy for 
Woolwich Town Centre. The purpose of the 
project was to re-evaluate the town centre in 
respect of recent and ongoing developments 
that have taken place (development of the 
Royal Arsenal, Queen Elizabeth Line Station, 
development pressures in the town centre, 
Conservation Area designations), and to establish 
a new strategy to guide development and public 
realm interventions in the town centre. 

The project was commissioned as the previous 
Town Centre Masterplan had become less 
effective in driving appropriate and meaningful 
change in the area and many of the development 
proposals that informe it were either nearing 
completion or had completely stalled. With 
the imminent arrival of Crossrail there was 
a renewed level of development interest in 
the town centre and the need for a forward-
looking strategic plan to provide a framework 
to proactively manage development and 

People’s Voices participants

drive positive change in the town centre. The 
masterplan also informed site allocations, 
site specific planning briefs and emerging 
development proposals.

In order to develop a robust strategy and to 
complement our own urban design expertise we 
brought Urban Movement (transport) and Ash 
Sakula Architects (meanwhile uses) into our team. 

It was clear from the outset that in order for this 
project to be successful, it needed to be built on 
engagement with local people and stakeholders 
that reflect the diverse local community. 

As part of our project we prepared an 
engagement strategy that set out our approach 
to engaging with stakeholders and local people, 
within the time and budget constraints of the 
project. This included capturing ‘People’s voices’ 
- the undertaking of street interviews in the town 
centre to get a snapshot of views and perceptions 
from a broad array of town centre visitors and 
residents. We also held successful stakeholder 
surgeries, two stakeholder workshops and a 
public exhibition. 

Inputs from these engagements established 
priorities for change and helped to shape the 
framework. They also delivered a broad basis of 
support and corporate buy-in the process and 
promoted projects. 
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Following completion of the work the council 
committed significant investment in the public 
realm, revived the market and is considering 
proposals to develop a number of key sites. We 
have since advised the Council on a strategic 
framework for the wider town centre.

PROJECT ‘Top of Town’ Basingstoke, 
Masterplan

CLIENT Basingstoke and Deane Council
SCOPE Preparation of Concept masterplan

Urban Initiatives Studio was appointed by 
Basingstoke and Deane Borough Council to 
establish a vision for the Top of the Town, the 
historic focus of Basingstoke. Our work re-defined 
the role of the Top of the Town area in the context 
of the wider town centre and established a path 
towards successful regeneration. 

Following extensive consultation with stakeholders 
our masterplan promoted a range of interventions 
from promotion and marketing of the town centre, 
events and temporary uses, reviving of Basingstoke 
market, public realm and shop front improvements, 
alteration to town centre access and parking and 
the development of under-used sites. 

Detailed feasibility work was carried out to 
test the potential to re-develop council owned 
car park sites for residential development with 
car parking re-provided within multi-storey 
structures. Property consultants GVA provided 
commercial advice to the team. 
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EXPERIENCE

PROJECT Loughborough Town Centre 
masterplan

CLIENT Charnwood Borough Council
SCOPE Preparation of masterplan

Loughborough is going through a period of 
growth with a planned urban extension to the 
west of the town expected to deliver 3,000 new 
homes by 2028. This will be accompanied by the 
expansion of important employment sites such as 
the Science and Enterprise Park. The purpose of 
our masterplan was to revitalise and regenerate 
the town centre so that it can take advantage 
of this growth and encourage new and existing 
residents and workers to support the shops and 
services in the town centre. 

We worked with stakeholders to establish a vision 
for the town centre that builds on the positive 
characteristics of the town including its history 
and heritage, attractive market, the presence 
of Loughborough University and its walkable 
centre. The masterplan guides development and 
change through a spatial strategy that identifies 
the location and form of new development and 
public realm improvements and alterations to the 
movement network.

Through the masterplan process we explored 
the capacity of key development sites and tested 
viability through development appraisals. An 
important part of the plan was a programme of 
smaller interventions that includes a lighting and 
arts strategy for the towns’ numerous lanes and 
a programme of temporary interventions and 
meanwhile uses. The masterplan also includes a 
marketing and promotional strategy to support 
the proposed spatial interventions and an 
implementation and delivery strategy.
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PROJECT East Dorking Regeneration 
Masterplan

CLIENT Mole Valley District Council
SCOPE Preparation of masterplan

Urban Initiatives Studio was commissioned 
by Mole Valley District Council to prepare a 
masterplan for the ‘East Dorking Regeneration 
Site’. Our challenge was to identify a viable mix 
of uses that can be delivered to both provide a 
long-term future for the former council offices 
‘Pippbrook House’ a listed building which has 
been vacant for several years and to regenerate 
the eastern approach to the town. 

Our study area was the civic focus for the town 
and includes the councils’ offices and Dorking 
Halls and leisure centre. The land is owned by 
the Council and whilst the immediate curtilage 
of Pippbrook House includes many mature trees 
the area is generally under-utilised, dominated 
by surface car parking and presents a poor 
quality pedestrian environment and approach 
into the town.

We worked with property advisors Montagu 
Evans and with transport advisors Urban 
Movement to test the viability and deliverability 
of numerous options for the site. These balanced 
the value of development (hotel and residential 
uses) with the cost of re-providing existing 
surface car parking within a multi-storey 
structure and refurbishing Pippbrook House as a 
potential community asset.

The proposals were politically sensitive and we 
worked closely with officers and members to 
weigh up the pros and cons of different scenarios 
and recommend a positive way forward.

Our plan considers the sites relationship with 
the wider town, the potential for sensitive 
development that enhances the setting of 
Pippbrook House and maintains attractive views 
to Box Hill. It delivers a hotel, new housing 
(resisting pressure on greenfield sites out of the 
town) and significant public realm improvements. 
These improve connectivity between the 
Pippbrook site and Dorking Halls and enhance 
the eastern approach into Dorking.
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PROJECT Aylesbury Regeneration 
Framework

CLIENT Buckinghamshire Council
SCOPE Preparation of regeneration 

framework

Aylesbury is one of the fastest growing towns 
in the country and was awarded Garden Town 
status in 2017 by the Government. The town 
centre is at the heart of this growth and UIS was 
appointed alongside Montagu Evans and Urban 
Movement to prepare a regeneration framework 
that sets a clear and overarching vision and 
spatial plan that will guide change in the centre.

The regeneration framework was prepared 
through a collaborative process and with ten 
principles established to guide change.

The plan identifies and promotes site specific 
proposals set within a wider framework that 
encourages and facilitates a shift to more 
movement by foot, bicycle and public transport. 
Critical to this is reducing the barrier created 
by the ring road and delivering a finer grain of 
animated safe, streets and spaces within the 
centre. The plan also promotes a redevelopment 
of the existing shopping centre and a new bus 
station and interchange at the station. 
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PROJECT The Avenues, Glasgow 
CLIENT Glasgow City Council
SCOPE Street Design and Implementation

Firstly as part of a team including Gehl Architects, 
and currently as part of a team with Austin Smith 
Lord, UM led the development of Glasgow’s public 
realm, streetscape and transport Regeneration 
Framework. This 10-year Action Plan developed 
15-minute city principles for Glasgow, packaging 
these into easily actionable projects at a variety 
of scales and levels of complexity. Designs were 
developed to demonstrate the potential of future 
interventions and raise excitement, with several 
having been delivered. 

A hugely ambitious project worth of £100 million 
followed which is creating (over the next ten 
years) a connected network of streets in Glasgow 
city centre that carry substantial elements of 
green and blue infrastructure in the form of 
planted raingardens with semi-mature street 
trees, within streets designed to encourage 
active travel. 

Urban Movement is the lead designer on several 
of the ‘Avenue’ streets including Argyle Street, 
Cambridge Street, Dixon Street and North 
Hanover Street. All these streets will carry 
raingardens, planted with a mix of grasses, 
shrubs and herbaceous material along with 
native and non-native semi-mature trees at 
strategic points through each street, carefully 
placed to avoid conflicts with utilities.

PROJECT Venn Street, Clapham 
CLIENT Glasgow City Council
SCOPE Street Design and Implementation

Urban Movement designed the multi-award 
winning Venn Street proposals in the historic 
heart of Old Town Clapham transforming a 
utilitarian expanse of concrete and asphalt to 
provide space for cafes, restaurants and pubs to 
spill out over widened footways and adding to the 
vibrancy of this local centre.

Through traffic was encouraged to by-pass the 
centre of the Old Town, whilst maintaining access 
for residents and businesses, through inventive 
junction design. Traffic speeds were reduced 
by narrowing carriageways and introducing 
twenty mph zones making it easier and safer for 
pedestrians to cross. The several zebra crossing 
in the Old Town were all retained but re-sited to 
relate to the new circulation patterns.

Over 100 new trees were planted in the widened 
footways and public spaces. A mix of species 
were used including native Field Maples, Limes 
and London Planes. The footways and public 
spaces were paved with traditional yorkstone 
slabs in standard and narrow widths where they 
were to be over-run by vehicles. Most of the 
historic wide granite kerbs were lifted and re-laid 
to edge the carriageways but set at a new lower 
height of 50mm to reduce the step height and 
make informal crossing easier. 
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PROJECT Andover Town Centre Masterplan 
CLIENT Test Valley Borough Council
SCOPE Public realm concept design

Urban Movement were recently commissioned 
by Test Valley Borough Council to develop RIBA 
Work Stage 2: Concept Designs, with costings, 
for six key areas identified within the Andover 
Masterplan. These included the high street and 
western gyratory. 

UM worked alongside specialist ecological 
consultants, to re-imagine the western gyratory 
in the town in order to release existing highway 
and to create a new linear park that will both 
reconnect the town with its unique chalk stream 
and open-up new development opportunities.

The project necessitated close collaboration 
with Hampshire County Council as the highway 
authority, including their term consultants who 
managed a strategic traffic model for the town 
centre. Based on UM’s recommendations and 
subsequent feedback, Urban Movement worked 
with the County to test and optimise their 
proposals. 

Furthermore, UM worked closely with 
the County to ensure that the proposals 
represented exemplar application of their latest 
policy direction described within their draft 
Local Transport Plan. 

Constructive engagement was also required with 
the local bus operator in order to optimise the 
routing of buses serving the town’s bus station. 
UM’s proposals also responded to Test Valley 
Borough Council’s parallel aspirations to expand 
and enhance the cycling network, introducing 
high-quality, segregated cycling infrastructure 
along two strategic corridors to better connect the 
town centre with key destinations including the 
train station, sixth form college and main park. 

Crucially, UM worked closely with council officers 
to develop a compelling narrative around the 
proposals that linked specific interventions back 
to ambitious, far-reaching policies. This strong 
project narrative also assisted the council when 
bidding for potential funding.

Whilst this will primarily be a landscape scheme focused 
on creating a more appropriate setting for the Guildhall 
and a more flexible and functional space for markets, 
events and gathering, there is still a transport function to 
the space. Most notably, the existing disabled car parking, 
loading bay and taxi rank should be removed to create 
a far more welcoming and attractive approach from the 
southern end of High Street. In particular, this will provide 
a much more appropriate setting for the Star and Garter 
building (currently occupied by Pizza Express) with the 
potential to extend their outdoor seating. Such changed 
will also create a better pedestrian environment for those 
walking along Bridge Street, pass the southern end of 
the High Street.

3.1 Highways Approach

View looking north along East Street showing the new spatial arrangement
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8.1 Design intent
The key objectives for Eastern Avenue are to:

Introduce a 'Park Avenue' approach consistent with Vigo Park enabling better east-west connections and active travel

Provide a slimmed down highways design to promote responsible driving and release space for other uses

Develop the green infrastructure with new street tree planting and street swale/raingarden facilities 
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